CO 03 - Riprap Eastbound Abutment

TeA 99

509 Excavating

Group 3
Date Amount
6/10/19 $234.29 .
6/10/19 $2,776.74 *
6/11/19 $3,175.55 *
7/15/19 $3,099.24 -
7/24/19 $282.82 °
$9,568.64
Ledger # Iltem | ] Group
UFHp  |coo3-Riprap Eastbound Abutment $9,568.64
(TEM 099
Est. 11 Prepared By / Date Checked By / Date
I(‘(‘ ib%’?z{? # {
CAPS Entry By / Date /

M

[23fz0

CAPS Verified By / Date
% 1 /2074
Zz 7

W



7— Washington State
" Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Iltem No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Done By: 509 EXCAVATING LLC

Work: Placing Rip Rap Date: June 10, 2019 Sheet:
- Labor Worked:
' Worker Name Occupation Grp Rates Hours
Reg oIT D/IT Reg O/T DIT
Albert, Paul LABORER 3 $39.15 $51.90 $64.65 0.5 0 0
Collins, Shane LABORER 3 %4575 $61.79 $77.84 0.5 0 0
Dills, Cody OPERATOR 3  $71.18 $95.51 $119.84 0.5 0 0
Rogers, Gerald OPERATOR 3 $47.22 $63.26 $79.31 0.5 0 0
Subtotal
Overhead / Profit 29%
Labor Total
Equipment Worked:
Equip# Type Manufacturer ~ Model Year Capacity Gr Reg Standby Reg Stan
p Rate Rate Hour dby
509-08 EXCAVATOR JOHN DEERE  225CL 2007 24.2 3 $96.61 $22.83 05 0
OPCOS ROLLER SING. DRM. VI CATERPILLER CS54B 2012 3 %2960 $0.00 0.3 0
OPCOS VIB. PLATE COMPACT MISC. N/A 2019 9.5 HP 3 $437 %219 03 0
" OPCOS WATER TRUCK MISC. OTHER 2012 2500 3 $1998 $0.00 0.3 0
Subtotal
Overhead / Profit 21%
Equipment Total
Grand Sub Total
Prime Markup*
* Prime Markup Breakdown 12%: $209.19 10%: $0.00 7%: $0.00 Grand Total

Monday, January 27, 2020 01:58 PM

Daily Report of Force Account Worked

1

Total

$19.58
$22.88
$35.59
$23.61

$101.66
$29.49

$131.15

Total

$48.31
$8.88
$1.31
$5.99

$64.49
$13.55

$78.04

$209.19

$25.10

$234.29

Page 1 of 1 / !
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Washington St Daily Report of Force Account Worked
'7’ Dz:a;lt‘gt::t ofa'{'ﬁansportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB, Prime:
BRIDGE DEC

Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Work: Placing Rip Rap Date:
Labor Worked:
Worker Name Occupation Grp
Reg
Albert, Paul LABORER 3
Collins, Shane LABORER 3
Dills, Cody OPERATOR 3
Rogers, Gerald OPERATOR 3

Equipment Worked:

Equip# Type Manufacturer Model Year Capacity
509-08 EXCAVATOR JOHN DEERE  225C L 2007 24.2
OPCOS ROLLER SING. DRM. VI CATERPILLER CS54B 2012

OPCOS VIB. PLATE COMPACT MISC. CS54B 2019 9.5 HP
OPCOS WATER TRUCK MISC. OTHER 2012 2500

* Prime Markup Breakdown 12%: $209.19 10%: $0.00 7%: $0.00

Thursday, January 23, 2020 09:26 AM

MAX J. KUNEY COMPANY

Done By: 509 EXCAVATING LLC

June 10, 2019

Rates
oIT

-

W wwwod

Hours
DIT Reg OIT

$39.15 $51.90 $64.65 0.5
$45.75 $61.79 $77.84 05
$71.18 $95.51 $119.84 0.5
$47.22 $63.26 $79.31 0.5

Subtotal
Overhead / Profit

Labor Total

O O O ©o

Sheet:

DIT

O O O o

29%

Reg Standby Reg Stan
Rate Rate Hour dby

$96.61 $22.83
$29.60 $0.00
$4.37 $2.19
$19.98  $0.00
Subtotal
Overhead / Profit

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

0.5
0.3
0.3
03

o O o o

21%

1

Total

$19.58
$22.88
$35.59
$23.61

$101.66
$29.49

$131.15

Total

$48.31
$8.88
$1.31
$5.99

$64.49
$13.55

$78.04

$209.19

$25.10

$234.29

Page 1 of 1



7— Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number ltem Name

009385 6/10/2019 Temp Br Abutment Slope Stabilization
Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J Kuney 509 Excavating LLC

Line / Station Group Basis of Materials Acceptance RAMS Number

JE 89+03 to JE 89+15 03 N/A N/A

Description of Work Performed

Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast corner of
pier number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK)
and the Temporary Roadway. MJK believes that this "between” area is a change of condition. (Day Shift)

Time Worked Record

Workérs and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T, Reg Standby Idle
L LABORERS
2 | Cody Dills Operator / Grade Engineer 0.5
S Shane Collins Laborer 0.5
4 | Paul Albert Laborer 0.5
5 | Gerald Rogers Operator 0.5
6
7
g EQUIPMENT
9 \ Excavator with cleanup/spoon B
Deere 225C LC RTS #509-08 bucket/ diesel 0.5
10 | Ford F650 water truck w/ .
NC Rental #18N01856, diesel, =
S]Légi,g)ur)ply g (eathnZerie reg. cab, single dual axle 0.3 })/4/
11~| Cat CS54B Pneumatic tire NC Rental #17W0167, diesel, 03~ /04/
vibratory roller open cab with cover ' i
12 | Hatz Supra Stone plate . . ,
compactor Model: RP 1350D, diesel 0.3 0.2
13
14
15
16
17
18
Calculated By | Date Checked By | Date
Jon Lynd = 6/19/19 Total
s WL [
Inspector'$\Signatur Cont Title

J1eect ./(/\M,:.:}(C’r’

DOT F
Rev. 06/2016

Represéntative Signature
_‘517.&‘4 W

! I




7‘ Washington State
" Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,

0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

BRIDGE DEC
Item No:
Work: Placing Rip Rap {Night Shift)
Labor Worked:

Worker Name

Ayala, Anthony

Occupation

OPERATOR (FOREMAN)

Dennison, Sarah LABORER

Gusa, Garrett LABORER

Sandby, Darrin OPERATOR
Vaughn, Marcus LABORER
Equipment Worked:

Equip# Type Manufacturer
149 TRUCK REAR DUMP MACK

509-08 EXCAVATOR JOHN DEERE
509-T3 PICKUP GAS CONV. CHEV.
B71682 TRUCK REAR DUMP MISC.

OPCOS DOZER
OPCOS EXCAVATOR

CATERPILLER
CATERPILLER
OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A

* Prime Markup Breakdown 12%:" $2,479.23

Tuesday, January 21, 2020 03:52 PM

Prime:

Date:

Grp
Reg

W W W ww

Model Year Capacity
6X4 2017 12YD

225C L 2007 24.2

3500 2017 1 Ton

N/A 2017 1012 CY
D5K2 X 2017 104 HP
316EL 2016 19-21 TONS
2017 30.0 FT

10%: $0.00 7%: $0.00

MAX J. KUNEY COMPANY

June 10, 2019

Rates
oT

$71.18 $95.51 $119.84 38
$49.89 $68.01
$48.19 $65.45 $82.72 3.8
$71.18 $95.51 $119.84 3.8
$48.19 $65.45 $82.72 23

2]
L

W Wwwwowowwo

Done By: 509 EXCAVATING LLC

Hours
DIT Reg O/T DIT

$86.13 2.8

O O o oo o
O O O o o

Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby
$7465 $1080 23 0
$96.61 $2283 3.8 0
$19.98  $2.17 1 28
$7465 $10.80 38 0
$35.45 $17.73 15 0
$43.40 $21.70 23 0

$465 $233 18 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$270.48
$139.69
$183.12
$270.48
$110.84

$974.61
$282.63

$1,257.24

Total

$171.70
$367.12
$26.04
$283.67
$53.18
$99.82
$8.37

$1,009.90
$212.09

$1,221.99

$2,479.23

$297.51

$2,776.74

Page 1 of 1

M
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Daily Report of Force Account Worked

Contract Number Date Iltem Number ltem Name

009385 6/10/2019 Temp Br Abutment Slope Stabilization
Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J Kuney 509 Excavating LLC

Line / Station Group Basis of Materials Acceptance RAMS Number

JE 89+03 to JE 89+15 03 N/A N/A

Description of Work Performed

Hauling rip-rap from west side of bridges median and stockpiling it on the east side of the bridges in the median
for use to prevent Temporary Roadway embankment from falling down below 1974.5. Stockpiling 12 Dump truck

loads of rock embankment from common borrow optional site.

(Night Shift)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

1 LABORERS
2 |4 | Foreman / Operator

TonjiAyala #13A19415 & 18N02136 3.8
3 | Darin Sandby Operator #509-08 3.8
4 Teamster Dump Truck #

Garrett Gusa B71682K 3.8
3 Marcus Vaughn Teamster Dump Truck #149 23
6 . Laborer 509 - T3/ Operator #

Sarah Dennison 18N02136 2.8
7
8 EQUIPMENT
9 Excavator #13A19415 Cat 316 E L Diesel (The Rental 23

Store)

10 | Excavator #509-08 Deere 225 C LC RTS 3.8
1| Dump Truck # B71682K Kenworth, 4 Axil, Diesel, 12 CY 3.8
12| Dump Truck #149 Mack RS 600 L Value Liner 2.3
13 | Ram # 509-T3 3500 Gas Single cab. 1.0 2.8
| Dozer #18N02136 gf‘c;‘reD)SKz XL (The Rental 15 23
15 . Allmand Night Light Pro Il V

LighigFiant F895] series (The Rental Store) eS8
16
17
18
19
Calculated By I Date Checked By I Date £

6/19/19 Total

Dean A. Long
0

Title
_%L&LM@LL



v, Washington State
7’ Department of Transportation Report of Protested Work
Contract Number Date Location of Work
009385 6/10/2019 ~JE 89+03 to ~JE 89+15

Prime Contractor Subcontractor / Lower Tier Subcontractor Other

Max J. Kuney 509 Excavating LLC

Description of Work Performed and Why Protested

Hauling rip-rap from west side of bridges median and stockpiling it on the east side of the bridges in the median for use
to prevent Temporary Roadway embankment from falling down below 1974.5. Stockpiling 12 Dump truck loads of
rock embankment from common borrow optional site.

(NIGHT SHIFT)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Equipment
Working Equipment Size Regular | Overtime ! Operated! Standby

1 LABORERS

2 | Tony Ayala Foreman / Operator #13A19415 & 18N02136 3.8

3 | Darin Sandby Operator #509-08 3.8

4 | Garrett Gusa Teamster Dump Truck # B71682K. 3.8

5 | Marcus Vaughn Teamster Dump Truck #149 2.3

6 | Sarah Dennison Laborer 509 - T3 / Operator # 18N02136 2.8

7

8 EQUIPMENT

9 | Excavator #13A19415 Cat 316 E L Diesel (The Rental Store) 2.3

10 | Excavator #509-08 Deere 225 C LC RTS 3.8

11 | Dump Truck # B71682K Kenworth, 4 Axil, Diesel, 12 CY 3.8

12 | Dump Truck #149 Mack RS 600 L Value Liner 2.3

13 | Ram # 509-T3 3500 Gas Single cab. 1.0 2.8
14 | Dozer #18N02136 Cat D5K2 XL (The Rental Store) 1.5 23
16 | Light Plant # 8931 Allmand Night Light Pro II V series (The Rental Store) 1.8

16

17

18

19

20

This form is for the sole purpose of documenting the use of labor, equipment, and materials on work protested
under Section 1-04.5 and 1-09.11 of the Standard Specifications.

I tor's Sngn%

Contractor's Representative’s Signature

Title

fovirre]

DOT Form 422-007

Revised 03/2008
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Contract:

Item No:
Work: Placing Rip Rap
Labor Worked:

Worker Name

" Albert, Paul
Collins, Shane
Dills, Brandon
Dills, Cody
Rogers, Gerald

‘ Equipment Worked:
3 Equip# Type

509-08 EXCAVATOR

Washington State
Department of Transportation

Occupation

LABORER
LABORER
OPERATOR
OPERATOR
OPERATOR

Manufacturer

JOHN DEERE

* Prime Markup Breakdown 12%: . $2,835.31

Tuesday, January 21, 2020 03:54 PM

009385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB,
BRIDGE DEC

0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Model

225C L

10%: $0.00

Daily Report of Force Account Worked

Prime:

MAX J. KUNEY COMPANY

Done By: 509 EXCAVATING LLC

Date: June 11, 2019 Sheet:
Grp Rates Hours
Reg oIT DIT Reg O DIT
3 $39.15 $51.90 $64.65 6 0 0
3 34575 $61.79 §77.84 6 0 0
3 $72.40 $97.34 $122.28 6 0 0
3  $71.18 $95.51 $119.84 6 0 0
3  $47.22 $63.26 $79.31 6 0 0

Year Capacity Gr

2007 24.2

7%:

Subtotal

Overhead / Profit

Labor Total

Rate
3  $96.61
Subtotal

Overhead / Profit

29%

Reg Standby Reg Stan
Rate Hour dby

$22.83

6 0

21%

Equipment Total

Grand Sub Total

Prime Markup*

$0.00 Grand Total

1

Total

$234.90
$274.50
$434.40
$427.08
$283.32

$1,654.20
$479.72

$2,133.92

Total

$579.66
$579.66

$121.73

$701.39

$2,835.31
$340.24

$3,175.55

Page 1 of 1

74



Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Iltem Name
009385 6/11/2019 Temp Br Abutment Slope Stabilization
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J Kuney 509 Excavating LLC
| Line / Station Group Basis of Materials Acceptance RAMS Number
‘ JE 89+03 to JE 89+15 03 N/A N/A
[ Description of Work Performed .
Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast corner of
pier number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK)
and the Temporary Roadway. MJK believes that this “between” area is a change of condition. (Day Shift)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
! LABORERS
2 Brandon Dills Foreman / Operator of Deere 6.0°
Excavator
3 Cody Dills Laborer/ Operator of Deere 6.0"
Excavator
4| Shane Collins Laborer 6.0
5 | Gerald Rogers Laborer 6.0-
6 | Paul Albert Laborer 6.0
7
g EQUIPMENT
® Excavator #509-08 Deere 225 C LC RTS 6.0
10
1"
12
13
14
15
16
17
18
19
Calculated By ] Date Checked By l Date
Jon Lund 6/19/19 Total
Ay
Insﬁsw )ﬁeprese Signature Titl ..
/A M/I:W /%/{C?L- ,/’/Vmﬂhé‘;i’{ P

DOT \Q\H-IM?Z 008

Rev. 06/2016



A, .
7- Washington Stat Daily Report of Force Account Worked
" D:;ar't‘r%::t ofaT‘:ansportation 4

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT Done By: 509 EXCAVATING LLC
Work: Placing Rip Rap Date: July 15, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg OIT DIT
Dills, Brandon OPERATOR 1 $72,40 $97.34 $122.28 7 0 0 $506.80
Lankford, Cajun OPERATOR (APPRENTICE) 1  $57.31 $74.70 $92.10 9 0 0 $515.79
Walker, Aaron OPERATOR 1 §$71.18 $95.51 §119.84 9 0 0 $640.62
Subtotal $1,663.21
Overhead / Profit 29% $482.33
Labor Total $2,145.54
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
509-EX8 EXCAVATOR HYUNDAI 80CR-9 2016 1 $49.27 $13.37 9 0 $443.43
509-T3 PICKUP GAS CONV. CHEV. 3500 2017 1 Ton 1 $19.98 $217 05 65 $24.06
509-T4 PICKUP GAS CONV. CHEV. 3500 2003 1 Ton 1 $2520 $252 05 75 $31.46
OPCOS ROLLER SING. DRM. VI CATERPILLER CS54B 2012 1 $2960 $0.00 05 0 $14.80
Subtotal $513.75
Overhead / Profit 21% $107.89
Equipment Total $621.64
Grand Sub Total $2,767.18
Prime Markup* $332.06
* Prime Markup Breakdown 12%: $2,767.18 10%. $0.00 7%: $0.00 Grand Total $3,099.24
Thursday, January 23, 2020 09:25 AM Page 1 of 1

A
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A
7‘ Washington Stat
" n.pm"t?:«u of 1':anspor!-ﬂon

Cot

Start: 7:00 AM Stop: 12:00 PM and Start: 12:30 PM to 5:00 PM.
Extend existing concrete culvert with a 24 inch diam. CMP using a flex coupler; includes excavating
trench for new pipe which will then be back filled and covered with rock or earth embankment. Cover

will be 2 ft or more within travel way.

. Daily Report of Force Account Worked
Contract Number Date Item Number ftem Name
C-9385 Mon. 7/15/19 CO#
Prime Contractor Subcontractor/Lower Tler Subcontractor
Max J Kuney 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
JE 8+60 01 N/A N/A
Description of Work Performed

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby idle

L LABOR
2 o Foreman (8AM to 12PM; 3PM

Brandon Dills to 5PM) 7.0
3 Laborer (left for 30 mins in

AJ Walker addition to lunch) 9.0
4 . Laborer (left for 30 mins in

Gajtin Lanisiord addition to lunch) =0
5
B EQUIPMENT
7 2003 GMC 3500 reg cab and

#509-T4 (gone for 60 mins.) | utility box with rear dual axel, 05 ~ 85 <

asoline

8 , 2015 Dodge 3500 HD rear dual

:2523\;? (7AM to 12PM; 3PM axle with Palfinger Badger 05| 65~

Utility bed
o | #509-EX80 (AJ & Cajun .
2016 Hyundai 80CR-9A

;gz;a)\ted when one was Excavator 9.0 0.5
10 Cat NC Rental CS54B

17W01607 Compactor 0.5
1
= MATERIALS
13 : . 24 inch diam.

Corrugated Metal Pipe 14 ft of 20 ft Origi

ginal Length

ASTM A929/AASHTO M218 Lot 04 02-25-2018
14 | MARMAC Dissimilar Coupler | 24 inch size
15
Calculated By | Date Checked By | pate
Jon %\und N = 7/15/19 Total

\J [\ P
Inspectoks Sign Co or’ )myéentative Signature Title ‘é)
AAAN ) il — Ve @M'Ct‘b/\-

DOT 1\ Formn 422:0
. 06/2




7‘ Washington State
" Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,

BRIDGE DEC

Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Work: Placing Rip Rap

Labor Worked:

Worker Name Occupation

Albert, Paul LABORER

* Prime Markup Breakdown 12%: $252.52 10%: $0.00

Tuesday, January 21, 2020 03:55 PM

Daily Report of Force Account Worked

Prime: MAX J. KUNEY COMPANY

Done By: 509 EXCAVATING LLC
Date:

July 24, 2019 Sheet: 1

Grp Rates
Reg oIT DIT

Hours
Reg O/T DIT

Total

1 $39.15 $51.90 $64.65 5 0 0 $195.75
Subtotal $195.75 |
Overhead / Profit  29% $56.77
Labor Total $252.52
Grand Sub Total $252.52
Prime Markup* $30.30

7%: $0.00 Grand Total $282.82 !

Page 1 of 1

4
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7— Washington State
" Depar;?-:ent of Transportation

Daily Report of Force Account Worked

Contract Number Date Item Number Item Name

C-9385 7/24/2019 088 Roadside Cleanup

Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J Kuney 509 Excavating LLC

Line / Station Group Basis of Materials Acceptance RAMS Number
JE 26+00 to JE 22+00 01 N/A N/A

Description of Work Performed

Removing Geotextile material that was excavated from under the existing shoulder while excavating to
subgrade. Removing concrete chunks that were broken off the PCCP that was under the existing
shoulder when excavating to subgrade.

Time Worked Record

Working

Workers and/or Equipment

Occupation of Workers or

Equipment Size

Labor Hours

Equipment Hours

Reg.

O.T.

Reg

Standby

Idie

! LABOR

2 | paul Albert

Laborer

5.0

10

11

12

13

14

15

16

17

18

19

Calculated By
Dean A. Long

‘ Date
8/7/19

Checked By

I Date

Total

s Sign

Title

_/:?7{1?&/’ Menragec

DOT Form 422-008
Rev. 06/2016

/" pzrf

Con%s Reprwwe Signature




